SECOR AN RIS oM
INTERNATIONAL
INCORPORATED

400 Bruns Lane
Springfieid, IL 62702
217.698.7247 phone
217.698.8538 fax

March 7, 2006 EPA Region 5 Records Ctr.

Mr. Doyle W. Wilson |.I!,!!"I

Remedial Project Manager

lllinois Environmental Protection Agency
1021 North Grand Avenue East

P.O. Box 19276

Springfield, minois 62794-9276

Re:  Monthly Progress Report
Interstate Pollution Control/Roto—Rooter Superfund Site
Winnebago County, Illinois
SECOR Project No.: 61UN.05046.00.0004

Dear Mr. Wilson:
SECOR Intemational Incorporated (SECORY) hereby submits this Monthly Progress Report for
the above-referenced project on behalf of interstate Pollution Control/Roto-Rooter Superfund
Site Remedial Design/Remedial Action Steering Committee (Group).
A Actions of the Previous Month
Met with IEPA to resolve comments on the Work Plan (WP), Operations & Management
Plan (O&M), Construction Quality Assurance Plan (CQAP) and Health & Safety Plan
(HASP).
Prepared the Groundwater Monitoring Work Plan.

B. Summary of Sampling and Testing

No sampling or testing was cond the previous month.

C. Plans Completed in the Previous W@

Prepared and submitted the Groundwater Monitoring Work Plan.
D. Actions Scheduled for the Next Six Weeks
Review and resolve IEPA comments on the Groundwater Monitoring Work Plan.

Conduct the Preconstruction Conference.
Begin clearing and grubbing the site.
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E. Percentage Completion
The project is approximately 17% complete.

F. Modifications to Plans

The WP, O&M, CQAP and HASP were all revised to incorporate IEPA comments.

Sincerely,
SECOR International Incorporated

A sl

Kenneth G. Smith, P.E.

Project Manager
XC: S. Moyer
C. Simonsen
J. Hooker
R. Delrosario
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